
 

 

 

 

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

03District 

03-BUT-32-11.3/15.5 

Fed Aid 

HM1A 

Pgm Code 

03-4M1604 

Contract 

MTCE- -( ) 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR CHICO FROM EL MONTE 

AVENUE TO 0.3 MILE EAST OF HUMBOLDT 

ROAD 

Description 

COLD IN PLACE RECYCLING WITH AC 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,894,398

Bid + CCOs

 $7,781

Comp To date

 $0

This Month 

06/05/13 

Awarded 

06/27/13 

Approved 

10/18/13 

Est Comp

 7%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,376,192
 $7,380,158

 $0

03/03/11 
03/24/11 
07/09/13 

100%

 100%

COMPLETED 
07/19/13 

03-BUT-70-9.2/17 

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

IN AND NEAR OROVILLE FROM 0.2 MILE 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)713-7814 

P O BOX 2909 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,840,454
 $2,536,067

 $0

12/05/12 
01/10/13 
08/31/13 

33%

 36%

03-BUT-70-28.2/0 

HA21 

03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHEROKEE AT WEST 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$5,996,819
 $137,444

 $0

03/20/13 
04/11/13 
08/07/14 

2%

 2%

03-BUT-99-13.0/20.6 

HM1A 

03-4M5304 
STP-P099-(566)E 

--() 

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 162 TO DRY CREEK 

BRIDGE 

PAVEMENT REHABLITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

COBORN, AL 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,753,478
 $1,216,210

 $0

04/29/13 
05/24/13 
08/27/13 

30%

 72%

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,442,569 
$24,320 

$0 

04/03/13 
04/22/13 
08/01/15 

6% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $24,357,831 07/08/11 42%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$14,914,847
 $0

08/05/11 
08/06/14 

61%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $670,985 04/23/13 0%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE 

TEHAMA COUNTY LINE 

AC OVERLAY,RUMBLE STRIPS,COLD PLANE 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

05/16/13 
09/06/13 

0%

HM1A 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-BUT-191-/11.4 IN BUTTE COUNTY IN AND NEAR PARADISE KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $2,285,085 06/12/13 0%

HM1A 

03-4M2704 
STP-P191-(005)E 

--() 

FR 0.2 MI N OF RTE 70 TO PEARSON ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CHICO, CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$0
 $0

06/27/13 
10/18/13 

0%

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,567,226 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,462,599
 $0

06/12/12 
06/01/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $976,608 03/05/13 35% 
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$821,210 
$0 

04/04/13 
10/16/13 

77% 

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,674,138 11/19/12 53%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$4,872,571
 $0

12/20/12 
10/01/13 

64%

HA22 WPCP 

03-ED-49-3.7/3.9 IN EL DORADO COUNTY NEAR NASHVILLE AT LORANG BROTHERS CONSTRUCTION WOODRUFF, JARRETT $661,024 06/21/13 0%
03-4E5904 
STP-P049-(153) 

--() 

0.7 MI N OF UNION MINE ROAD 

INCREASE SUPERELEVATION OF CURVE 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(916)416-7548 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

07/24/13 
0%

HB1 (530)346-8150 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $838,845 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$111,311
 $0

06/20/12 
08/31/13 

17%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 36%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$509,814
 $0

04/02/12 
01/29/14 

45%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$247,503
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION INCOULAD-DAOUD, BRAHIM $712,812 03/05/13 100% 

HM1 

03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC 

TO E OF CARSON RD OC & RTE 193 NEAR 

PLACERVILLE FROM SOUTH FORK 

DIGOUTS AND HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(916)624-2851

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$709,726 
$0 

03/25/13 
08/02/13 
08/06/13 

100% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 

03-ED-50-19.1/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M1904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

LEGG INC 

Contractor 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,357,423

Bid + CCOs

 $1,185,175

Comp To date

 $0

This Month 

03/27/12 

Awarded 

04/25/12 

Approved 

03/04/13 

Est Comp

 95%

%Time

 69%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,961,522
 $10,739,443

 $0

11/29/10 
12/16/10 
11/15/12 

100%

 90%

SUSPENDED 

03-ED-50-51.6/53.2 

HM3H 

03-4M0804 
IN EL DORADO COUNTY NEAR KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE WEST 

OF 36 MILE STONE ROAD TO 0.6 MILE 

WEST OF WRIGHTS LAKE RO 

REHABILITATE CULVERTS 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$431,135
 $34,389

 $0

04/09/13 
05/06/13 
09/04/13 

27%

 8%

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,499,933
 $708,268

 $0

03/28/13 
04/18/13 
11/05/13 

51%

 16%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,076,946
 $15,315,163

 $0

02/10/11 
03/01/11 
09/19/13 

47%

 93%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,127,755 
$1,327,126 

$0 

04/06/12 
04/25/12 
10/25/13 

38% 

44% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-ED-50-/80.4
 
03-4M5104
 

HM3H
 

03-ED-89-18.0/24.9
 
03-1A8444
 
ACST-P089-(105)P
 

P08-9 10-()
 

--()
 

HA42
 

HB4N
 

HA22
 

03-ED-193-10.1/10.1
 
03-2F7204
 
STP- -( )
 

--()
 

20.20
 

201130
 

03-ED-193-25.8/25.8
 
03-2F6504
 
STP- -( )


--()
 

20.20
 

201130
 

03-GLE-32-/1.3
 
03-4M5604
 

HM1
 

03-GLE-162-67.2/84.6
 
03-4M5504
 

Description

Type Of Work
 

IN EL DORADO, SACRAMENTO, AND YOLO
 

COUNTIES AT VARIOUS LOCATIONS ON
 

ROUTES 50, 51, AND 193
 

METHACRYLATE AND POLYESTER BRIDGE
 

IN EL DORADO COUNTY ABOUT 8.3 MILES
 

NORTH OF SOUTH LAK TAHOE FROM 0.1
 

MILE NORTH OF EAGLE FALLS SIDEHILL
 

VIADUCT NO 5 TO MEEKS CRE
 

HMA OVERLAY AND WIDEN ROADWAY
 

IN EL DORADO COUNTY, NEAR GEORGETOWN,
 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE
 

ROAD DIR'S EMERGENCY F.A.
 

REPAIR EB SHOULDER AND SLOPE BELOW
 

IN EL DORADO COUNTY, NEAR
 

PLACERVILLE, ABOUT 1.2 MILES EAST OF
 

THE SOUTH FORK AMERICAN RIVER BRIDGE
 

DIR'S EMERGENCY F.A.
 

PLACE ROCK SLOPE PROTECTION IN THE
 

FAILED
 

IN GLENN COUNTY IN AND NEAR ORLAND
 

FROM 0.1 MILE WEST OF ROUTE 32/5
 

SEPARATION TO 0.3 MILE EAST OF PAPST
 

AVENUE AND FROM 0.1 MILE 


REPLACE AC SURFACING
 

IN GLENN COUNTY NEAR WILLOWS FROM
 

CENTRAL IRRIGATION CANAL BRIDGE TO TO
 

NORTH JUNCTION ROUTE 162/45 AND FROM
 

SOUTH JUNCTION ROUTE 


APPLIED HOT CHIP SEAL
 

Contractor 

PENHALL COMPANY
 

P O BOX 310
 

ROGERS MN 55374
 

(763)428-2244
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT, SUITE 10
 

SAN RAMON CA 94583
 

(925)522-8250
 

Resident
 
Engineer
 

GUTIERREZ, BOJANA
 

3855 N. FREEWAY BLVD,
 

STE. 120
 

SACRAMENTO, CA 95834
 

(916)801-3455
 

MONTPLAISIR, JARET
 

10960 WEST RIVER
 

STREET
 

TRUCKEE, CA 96161
 

(530)682-5837
 

DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA
 

2585 COLD SPRINGS ROAD
 3065 BLAIRS LANE
 

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667
 

(530)621-0986
 

DOUG VEERKAMP GENERAL NANUGONDA, VEERA
 

ENGINEERING, INC. 3065 BLAIR AVE, P.O.
 
2585 COLD SPRINGS ROAD
 BOX 2424
 

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667
 

(530)621-0986
 

SIERRA NEVADA CONSTRUCTION INCSTEINER, BRIAN
 

P O BOX 50760
 

SPARKS NV 89435
 

(775)355-0420
 

TIMBERWORKS
 

P O BOX 1240
 

MT SHASTA CA 96067
 

(530)926-4093
 

2060 THIRD STREET,
 

SUITE B
 

OROVILLE, CA 95965
 

(530)218-3679
 

HARGROVE, BEN
 

2707 NOTRE DAME BLVD.
 

CHICO, CA 95928
 

(530)218-4831


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,272,990

 $0

 $0


 $11,267,997

 $0

 $0


 $370,000

 $181,787


 $0


 $300,000

 $88,255


 $0


 $583,007

 $399,474


 $0


 $1,597,444
 
$825,203
 

$0
 

05/31/13
 
06/27/13
 

06/19/13
 
07/22/13
 

05/13/11
 
11/03/11
 
06/23/11
 

03/28/11
 
03/28/11
 
05/13/11
 

04/03/13
 
04/22/13
 
08/13/13
 

05/02/13
 
05/31/13
 
08/22/13
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 67%


 100%


 100%


 29%


 40%


 71%


 11%
 

52%
 

SUSPENDED
 

HM1
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,019,545 12/21/12 8%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$4,561,984
 $0

01/23/13 
10/03/13 

57%

03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $960,363 04/26/13 38%
03-3E06A4 OVERLAY 

PLACE POLYESTER CONCRETE, COLD PLANE 
CA 92503 

6005 TYLER STREET, RIVERSIDE 138 NEW MOHAWK, SUITE 

A 

$726,215
 $0

04/26/13 
09/07/13 

78%

NEVADA CITY, CA 95959 

WPCP 
(530)632-6714 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

SUSPENDED 

03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $384,427 04/05/13 0%
03-4M0704 VARIOUS LOCATIONS 

CULVERT REHABILITATION 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

SUITE B 

$0
 $0

05/16/13 
10/04/13 

0%

HM2C 

(707)693-0289 
(530)632-6714 

NEVADA CITY, CA 95959 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,757,769 05/08/10 46%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,051,393
 $0

06/22/10 
08/23/13 

95%

03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $825,000 12/05/12 93% 

20.20 

03-3F7304 POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 
REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

(916)825-7697

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$558,503 
$0 

01/16/13 
04/20/13 

68% 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-49-31.3/32.6 NEAR NORTH SAN JUAN FROM 1.3 MILES HANSEN BROS ENTERPRISES CLARK, MARTIN $577,987 04/15/13 29%

HA42 

03-1F6204 SOUTH OF MIDDLE YUBA RIVER BRIDGE 17­

09 TO MIDDLE YUBA RIVER BRIDGE 17-09 

RECONSTRUCT EMBANKMENT AND OVERLAY 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$223,710
 $0

05/16/13 
09/27/13 

39%

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,796,379 03/07/11 97%
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 
BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

(530)587-9894 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,622,844
 $0

03/28/11 
07/26/13 

98%

HM3 WPCP 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,027,993 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$0
 $0

06/27/13 
0%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-12.3/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCCROSBY, TIM $1,275,109 04/29/13 0%

HB1 

03-3F0304 
HSNH-0804-(198) 

--()

0.4 MILE WEST OF DONNER PASS ROAD OC 

TO 0.1 MILE EAST OF DONNER PASS OC 

INSTALL CONCRETE MEDIAN BARRIER 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$0
 $0

05/24/13 
08/29/13 

0%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $154,717,840 06/09/08 100%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$152,490,428
 $0

07/02/08 
07/03/13 

100%

COMPLETED 
07/09/13 

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $18,550,504 05/21/12 48% 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$11,316,377 
$0 

06/19/12 
06/17/14 

61% 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-34.9/0 IN PLACER COUNTY NEAR COLFAX AT 0.1 DESERT CONCEPTS CONSTRUCTION ZINK, PHIL $934,996 11/02/12 96%
03-2F2604 
ACIM-0804-(197)E 

--() 

MILE WEST OF LONG RAVINE 

UNDERCROSSING 

REPAIR CUT SLOPE 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$714,582
 $0

12/03/12 
07/26/13 

76%

HA42 WPCP (760)200-9007 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $93,607,396 02/22/10 90%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$87,035,633
 $0

03/16/10 
09/17/13 

91%

03-PLA-89-8.6/12.4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $784,530 05/21/13 10%

HA42 

03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 

MILES SOUTH OF ALPINE MEADOWS ROAD 

DRAINAGE IMPROVEMENTS 
COPPEROPOLIS CA 95228 

(209)522-1655 

929 O'BYRNES FERRY ROAD 

(530)682-5504 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$61,688
 $0

06/10/13 
10/09/13 

8%

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,120,046 07/26/11 92%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$929,335
 $0

08/16/11 
05/03/13 

85%

SUSPENDED 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,788,553 04/10/12 4% 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$232,932 
$0 

04/27/12 
11/18/14 

1% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

03District 

03-PLA-174-/2.8 

Fed Aid 

HM1 

Pgm Code 

03-4M5704 

Contract 
Location 

Storm Water 
Plan 

IN PLACER COUNTY IN AND NEAR COLFAX 

174/80 SEPARATION TO BEAR RIVER 

BRIDGE____________________________ 

Description 

REPLACE AC AND HMA OVERLAY 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BOKOVA, MARY 

Resident 
Engineer 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$694,663

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/09/13 

Awarded 

06/04/13 

Approved 

09/16/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-5-1.5/0 

HM4 

03-4M3704 
IN PLACER AND SACRAMENTO COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE DAMAGED LIGHTING POLES 

STUDEBAKER BROWN ELECTRIC INC 

ROSEVILLE CA 95678 

(530)333-3423 

KAMAL, BALBIR 

(916)799-0878 

2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. 

SUITE 120 

SACRAMENTO, CA 95834 

$234,740
 $0
 $0

06/05/13 
07/15/13 

0%

 0%

03-SAC-5-22.0/0 
03-4M7704 

IN PLACER, SACRAMENTO, SUTTER, AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHION ATTENUATORS 

INDEPENDENT STRUCTURES INC 

REDDING CA 96049 

(530)223-5238 

P O BOX 491655 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$446,034
 $196,310

 $0

04/29/13 
05/31/13 
08/09/13 

36%

 46%

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

OKPALA, MESHACK 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$61,750,773
 $59,010,865

 $0

03/24/11 
04/08/11 
08/02/13 

97%

 93%

03-SAC-12-.3/6.1 

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,639,751
 $614,601

 $0

10/31/12 
12/03/12 
11/13/13 

23%

 17%

03-SAC-16-2.6/23.9 

HM1 

03-4M2804 
STP-P016-(036)E 

--() 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.3 MILE EAST OF 

FOLSOM BLVD TO THE AMADOR COUNTY LINE 

PAVEMENT REHABILITION 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

TECLE, DANIEL 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$4,326,143 
$0 
$0 

06/05/13 
06/27/13 
12/06/13 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,758,511 07/22/11 68%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,165,128
 $0

08/12/11 
12/02/13 

83%

03-SAC-50-5.0/16.7 IN SACRAMENTO AND EL DORADO COUNTIES AMERICAN CIVIL CONSTRUCTORS LEE, SUSHMA $798,231 06/03/13 0%
03-3F3204 
HSST-000C-(358) 

--() 

AT VARIOUS LOCATIONS 

OPEN-GRADED ASPHALT 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
3855 N FREEWAY BLVD., 

STE. 120 

SACRAMENTO, CA 95834 

$0
 $0

06/27/13 
08/30/13 

0%

HB1 (707)746-8028 
(916)718-8055 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,307,985
 $0

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-8.1/11.1 IN AND NEAR SACRAMENTO AT VARIOUS AMERICAN CIVIL CONSTRUCTORS GUTIERREZ, BOJANA $822,221 04/10/13 0%

HA21 

03-0F6804 
BHIM-0803-(242) 

--() 

LOCATIONS FROM NORTH AVENUE 

OVERCROSSING TO ROUTE 80/244 

SEPARATION 

REHABILITATE THREE BRIDGE DECKS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(916)801-3455 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$0
 $0

05/06/13 
09/06/13 

0%

SUSPENDED 

03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,228,324 05/10/13 7%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 N. FREEWAY 

BLVD.SUITE 120 

$405,553
 $0

06/04/13 
05/22/14 

18%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

HM3H (602)437-1711 
(916)768-3597 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,896,305 07/29/11 24% 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$43,553,860 
$0 

08/24/11 
08/20/15 

47% 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 03 

03-SAC-160-5.9/L7 

Fed Aid 
Pgm Code 

03-3M7204 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT THREE MILE SLOUGH BRIDE 

Description 

PREP AND PAINT 2 BRIDGES 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

Contractor 

20 HAPPY VALLEY ROAD 

TECLE, DANIEL 

Resident 
Engineer 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,468,388

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/10/13 

Awarded 

06/04/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PLEASANTON CA 94566 
(916)919-4252 

HM3 (925)461-1500 

03-SIE-89-4.5/5.5 

HB4C 

03-4E5004 
STPE-P089-(106)E 

--()

IN SIERRA COUNTY ABOUT 12 MI OF 

TRUCKEE FR 1.6 MI NORTH LITTLE 

TRUCKEE RIVER BRIDGE TO 1.0 MILE 

SOUTH OF COTTONWOOD ROAD 

CONSTRUCT WILDLIFE CROSSING 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$404,908
 $0
 $0

06/18/13 
07/22/13 

0%

 0%

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$28,121,836
 $10,974,105

 $0

09/04/12 
09/04/12 
03/24/15 

40%

 40%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,846,959
 $7,461,605

 $0

10/16/12 
12/20/12 
03/10/14 

20%

 58%

SUSPENDED 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997 
$1,746,204 

$0 

12/10/10 
02/07/11 
12/11/14 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,688,774 10/01/12 9%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$3,538,697
 $0

11/06/12 
07/23/14 

19%

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-YOL-50-2.5/3.1 IN YOLO COUNTY, ON ROUTE 50, ON THE GOLDEN STATE BRIDGE, INC. ELGHASSEIN, DEYA DEAN $285,000 06/11/13 0%
03-3F9704 
N- -( 

--() 

) 
SACRAMENTO RIVER VIADUCT, AT POST 

MILE 2.561/3.156 DIR'S EMERGENCY F.A. 

INSTALL SHORING 
BENICIA, CA 94510 

2990 BAY VISTA COURT, SUITE D 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

06/26/13 
07/20/13 

0%

20.20 
(916)768-3597 

201130 

03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTIES ON ROUTES WESTERN STRUCTURES RANDHAWA, AMARJIT $1,665,818 06/18/13 0%
03-4M4904 113/45/80 AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 
RIVERSIDE CA 92503 

6005 TYLER ST 3951 PERFORMANCE DR., 

SUITE C 

$0
 $0

07/08/13 
0%

HM3H 

(951)352-4300 
(916)825-7628 

SACRAMENTO, CA 95838 

03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,219,405 10/16/12 58%

HA23 

03-2F7004 

WPCP 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 
WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$890,417
 $0

11/06/12 
09/05/13 

71%

03-YOL-505-/13.2 IN YOLO COUNTY FROM SOLANO COUNTY VINTAGE PAVING COMPANY INC GHASSEMI, MOHSSEN $2,520,508 08/27/12 100% 

HM1 

03-4M2904 

WPCP 

LINE TO 0.2 MILE SOUTH OF COUNTY ROAD 

19 OVERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WINTERS CA 95694 

(530)795-0132 

PO BOX 461 

(916)869-6087

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$2,478,312 
$0 

10/04/12 
06/26/13 

100% 

COMPLETED 
07/08/13 
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Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,497,243 01/13/12 28%
 
03-0A5804 $8,708,727 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890
 379 COLUSA HWY 33%

NHX1-1501-(0E ) $0 10/02/15


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $769,556,632 Completed to Date: $503,438,604 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-11.3/15.5 03-4M1604 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-13.0/20.6 03-4M5304 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-44.4/46 03-3M5804 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-BUT-191-/11.4 03-4M2704 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 

03-COL-20-/10.2 03-1F7404 

03-ED-49-3.7/3.9 03-4E5904 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-18.1/19.1 03-4M5404 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-51.6/53.2 03-4M0804 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-32-/1.3 03-4M5604 

03-GLE-162-67.2/84.6 03-4M5504 

03-NEV-20-12.8/15.9 03-3E06A4 

03-NEV-20-36.1/44.5 03-4M0704 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-49-31.3/32.6 03-1F6204 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-12.3/13.3 03-3F0304 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-34.9/0 03-2F2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-8.6/12.4 03-3F4204 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-/2.8 03-4M5704 

03-SAC-5-1.5/0 03-4M3704 

03-SAC-5-22.0/0 03-4M7704 

03-SAC-5-/17.2 03-0F5904 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-16-2.6/23.9 03-4M2804 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.0/16.7 03-3F3204 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-8.1/11.1 03-0F6804 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SIE-89-4.5/5.5 03-4E5004 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-SUT-99-/1.6 03-406604 12
 

03-VAR-51-5.5/8.1 03-3F4704 12
 

03-YOL-50-2.5/3.1 03-3F9704 12
 

03-YOL-80-.1/22.1 03-4M4904 12
 

03-YOL-80-2.5/2.9 03-2F7004 12
 

03-YOL-505-/13.2 03-4M2904 12
 

03-YUB-70-14.2/15.1 03-0A5804 13
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $187,438,696


FEDERAL AID (PRIMARY) $137,038,434


FEDERAL AID (SECONDARY) $63,984,003


STATE HIGHWAY $75,866,611


 $305,228,888


 $769,556,632


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$131,304,074


 $110,478,877


 $3,602,831


 $42,902,932


 $215,149,890


 $503,438,604
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $165,614,539
 

$165,614,539
Work completed this Period:


	03

